

Communication

Date	23 June 2026
Team ID	SWTID-2026-7037
Project Name	OptiCrop: Smart Agricultural Production Optimization Engine
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Challenge Faced	Resolution / Action Taken
1	Coordinating schedules for reviews with limited overlap in availability	Standardized weekly check-in time agreed upon at project start

2	Ambiguity in initial requirements definition	Held focused clarification session during Epic 1 to align on scope before development began
---	--	---



3	Delay in identifying outliers/data quality issues until preprocessing stage	Introduced earlier data validation checkpoint in later sprints
---	---	--

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / Google Meet	Project team	Quick sync on daily progress and blockers
2	Progress Update	Weekly	Email / Project Tracker (Kanban)	Project team, mentor	Review sprint progress against planned milestones
3	Issue / Bug Discussion	As Needed	WhatsApp / Direct call	Project team	Resolve technical issues (e.g., model errors, Flask integration bugs) quickly
4	Stakeholder Review	Bi-Weekly	Google Meet	Project team, mentor/evaluator	Present progress and gather feedback on direction
5	Final Demo Rehearsal	Once	Google Meet / Inperson	Project team	Practice full demo flow before final presentation
6	Documentation Review	Weekly	Shared Drive / Docs	Project team	Ensure documentation stays updated alongside development

Communication Challenges & Resolutions: